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POL REP 91
itETCOft RESTART SITE
PULASKI, LAWRENCE CO., PA
ATTENTION: KAREN WOLPER, DENNIS CARNEY, AND STEPHEN LUFTIG

I. -SITUATION: (SUNDAY 11/11/90, 1800 HOURS)

A. PRP CONTRACTORS (DEMAX It-US, GSX/TRICIL/LAIDLAW, NSSI)
CONTINUE SITE OPERATIONS AS PER WORK PLAN ttl.

B. TAT CONTINUES CONTRACTOR OVERSIGHT IN ACCORDANCE WITH
PRP CONTRACTOR WORK SCHEDULE.

C. TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH
CONTINUING.'

D. PERSONNEL ON SCENE:
ERA - O
TAT - 3
DEMAXIMIS - 0
GSX - 2
NSSI -1
TRICIL -7

E. WEATHER: COLD AND SNOWY, TEMPERATURES IN THE LOW 40'S.

II. ACTIONS TAKEN

A. PRP CONTRACTOR CONTINUED DRUM HANDLING OPERATIONS. 76
DRUMS WERE SCREENED AND STAGED, 75 OF WHICH WERE
DETERMINED TO BE NONRADIOACTIVE.

B. TOTAL NUMBER OF DRUMS HANDLED TO DATE IS 637, OF WHICH
209 ARE NONRADIOACTIVE.

C. PRP CONTRACTORS FINISHED WINTERIZATION OF SITE DECON
SHED.

D. TAT UPDATED SITE DRUM DATA BASE.

E. TAT CONTINUED ROTATING PERSONNEL IN OREDER TO INSURE
.CONTINUITY OF SITE MONITORING ACTIVITIES.

III. FUTURE PLANS

A. SCHEDULED SITE ACTIVITIES BY CONTRACTORS FOR THE METCOA
PRP GROUP TO CONTINUE AS DETAILED IN WORK PLAN #1.

B. OSC MANNING AND TAT TO CONTINUE OVERSIGHT OF PRP
CONTRACTOR ACTIVITIES.

C. TAT TO CONTINUE TO PROVIDE OSC MANNING WITH DAILY
UPDATES OF SITE STATUS.



D. PRP CONTRACTORS TO BEGIN RE-STAGING AND OVERPACKING
DRUMS WHICH HAVE1UNDERGONE RADIOLOGICAL DETERMINATION.

E. PRP CONTRACTORS TO BEGIN REMOVAL OF CONTENTS FROM TOTES
FOR PLACEMENT IN 55 GALLON DRUMS.

CAROL MANNING, OSC DANIEL W. HOLLER
USEPA-REGION III PADER EMERGENCY
PHILADELPHIA, PA RESPONSE COORDINATOR
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